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“02 Document Review IFMS Document: PV A7000476309 04/28/11
Document S y: General Ledger Entries
Doc Type: PV
Doc No: A7000476309
Vendor Code: 278382 4 Vendor: CONTI ENVIRONMENTAL INC
Voucher Date: 05/15/07
Schedule Date: 06/07/07
Servicing Finance Office: AP27
Invoice Amount: $48,370.62
Paid Amount: $48370.62
Schedule No: ACHC07152
Submitted Date: 06/01/07
Confirmed Date: 06/05/07
Electronic Funds Transfer
EFT Amount: $48.370.62
Document Details: Expesi_
|Line#HLine Amt ]lPaid Amt Hlnvoice ||lnvoice DateHAcceptedHBFY ||Fund]|0rg HProgram HJob HBOC]ICostOrg"Comments —l
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Document Activity:
Date Ref Amount|[Related Document Direction||Date|[Ref Amount|[Related Document][Date|[Ref Amount|[Related Document|
05/15/07]_$48,370.62|[MO DW96942098 |Back | I I
Warehouse Homepage
EPA@Work Home | EPA Internet
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This web page was last updated on 08/07/2010.

This data was last updated on 04/28/2011 08:02

This page coordinated by: Thomas Ngo
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PAYMENT ESTIMATE - CONTRACT PERFORMANGE A7 [ 1. INVOICE RECEIVED DATE o5 May 2007
For use of this form, see ER 37 -2-10 and ER 37 -345 -1Q . = PAYMENT DUE DATE 07 Jun 2007
278 382-4
2. CONTRACTOR AND ADDRESS Conti Environmental 3. CONTRACT NO. 4. DI A700047630 9
3001 South Clinton Ave South Plainfield, NJ 07080 W912DQ-05-D-0002 DBO1 NEW ENGLAND DISTRICT
5. DESCRIPTION OF WORK 2 ok st ¢l7]e 7) 6. APPROPRIATION AND PROJECT 7. REQUIRED COMPLETION DATE
Groundwater Treatment Plant Extraction 68-20-X-8145-0000 17 Oct 2007
8. LOCATION 9. PERIOD COVERED BY THIS ESTIMATE 10. JOB ORDER NO. 11. ESTIMATE NO.
Sidney N.vY. FROM 01 Apr 2007 THRU 30 Apr 2007 6
CONTRACT TOTAL TO DATE
ITEM DESCRIPTION
NO. QUANTITY AND UNIT QUANTITY AND AMOUNT
a b UNIT . PRICE AMOUNT UNIT g
c d e f
CONTRACT AMOUNT (contract line items - see attached sheets) $595,499.17 50% $295,250.63
DwWILI¥R09Q 5/’
INCLUDES MODIFICATIONS 50 % EARNINGS TO DATE TOTAL EARNINGS
THRU R00003 50 % LESS STORED MATERIAL TOTAL CONTRACT —_ $595,499.17 TODATE _____, $295,250.63
REMARKS s // *lo
CTHZRA
e ced
/S
12. PRESENTED FOR PAYMENT </7 8 / 4. A PREVIOUS RETAINED PERCENTAGE $0.00
PAYEE PER ! ! B. PREVIOUS OTHER DEDUCTIONS $0.00
C. PREVIOUS LIQUIDATED DAMAGES $0.00
CONTI ENVIRONMENTAIL INC D. PREVIOUS PAYMENTS $246,880.01
DATE TITLE E. PREVIOUS EARNINGS (A + B + C + D) $246,880.01
i 13. APPROVED AMOUNT F. EARNINGS THIS PERIOD (TOTAL

EARNINGS TO DATE MINUS E) $48,370.62

I certify that | have checked the quantities covered by this bill or estimate; that G. LESS RETAINED PERCENT AGE $0.00
the work was actually performed:; that the quantities are correct and consistent - :
with all previous computations as actually checked; that the quantities and H. LESS OTHER DEDUCTIONS $0.00
amounts are wholly consistent with the requirements of the contract or other . _TOTAL DEDUCTIONS THIS PERIOD (G +H) $0.00
instrument involved. J. RETAINAGE REFUND $0.00
SIGNATURE DATE K. OTHER REFUNDS $0.00
' L. TOTAL REFUNDS THIS PERIOD J+K 0.00~
PATRICIA DEVINE / /éQ(/u Slrofoz b o0
£ 73 (, - <~ M

Z .

Office Engineer LIQUIDATED DAMAGES THIS PERIOD -
- AMOUNT DUE CONTRACTOR (F -1 + L -M) T 28,370.62 )/
CONTRACTING OFFICER APPROVA/LSignatur DATE 15. TOTALS TO DATE - ALLINVOICES
. % |15
RAYMOND G GOFF~ / / , 5, /// / 27 JAINED PERCENTAGE(A + G - J) $0.00  LIQ. DAMAGES (C + M) $0.00 |
Contractlng Officer's Representative OTyER DEDUCTIONS (B + H-K) $0.00 PAID TO DATE (D +N) $295,250.63

ENG 1?/1(%??,“78 93 PREVIOUS EDITION OF THIS FOR| BSOLETE **(USE REVERSE SIDE FOR DETAILED EXPLANATION AND -OR REMARKS)




PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 2 of 2

PAYMENT ESTIMATE CLIN DETAILS W912DQ-05-D-0002 DBO1
3. CONTRACTOR AND ADDRESS Conti Environmental 4. PERIOD COVERED BY THIS ESTIMATE
3001 South Clinton Ave South Plainfield, NJ 07080 FROM 01 Apr 2007 THRU 30 Apr 2007
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUANTITY AND UNIT QUANTITY AND
UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f g h
0001 Groundwater Treatment Plant Extraction Ex. 4 - CBI $0.00
0001AB Task 1 - O&M - 6 Months $270,073.34
0001AC Task 2 - O&M Additional 3 months
R00002 Lump Sum Unit Price Increase
Revised Amount CLIN 0001AC $20,418.29
0001AD Task 3 - O&M additional 3 months
R00002 Lump Sum Unit Price Increase
Revised Amount CLIN 0001AD $0.00
0001AE Task 5 - Regenerate GAC
R00003 Lump Sum Unit Price Increase
Reviged Amount CLIN 0001AE $0.00
0001AF Task 6 - Pump Replacement
RO0002 Lump Sum Unit Price Increase
Revised Amount CLIN O0O0OQ1AF $3,618.72
0001AG Task 7 - Replace Pressure Transducer
RO0001 Lump Sum Unit Price Increase
Revised Amount CLIN 0001AG $1,140.28
TOTALS THIS PAGE Ex. 4 - CBI 295,250.63

ENG FORM g3
1 MAR 78

PREVIOUS EDITION OF THIS FORM IS OBSOLETE

**(USE REVERSE SIDE FOR DETAILED EXLANATION AND -OR REMARKS)



PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)
OBLIGATION ACCOUNT SUMMARY

CONTRACT NO.

W912DQ-05-D-0002

DBO1

Sheet 1 of 2

CONTRACTOR AND ADDRESS Conti Environmental
3001 South Clinton Ave South Plainfield, NJ 07080

PERIOD COVERED BY THIS ESTIMATE
FROM 01 Apr 2007 THRU 30 Apr 2007

OBLIGATION LINE ITEM / FUNDED WORK ITEM This Invoice All Invoices
OBLIGATION LINE ITEM - 0001 Earnings $24,333.61 $270,073.34
OPERATION AND MAINTENANCE 6 MONTHS (TASK 1) Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 82JD94 Less other Deductions $0.00 $0.00
RAO02610-0&M Contract [132561) Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
Payment Due Date 06/07/2007 Ligquidated damages this Period $0.00 $0.00
Amount Due $24,333.61 $270,073.34
7 "IGATION LINEITEM-  0001AC Earnings $20,418.29 $20,418.29
-ASK 2 O&M, THREE ADDITIONAL MONTHS Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 82JD94 Less other Deductions $0.00 $0.00
RAO2610-0&M Contract [132561] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
Payment Due Date 06/07/2007 Liguidated damages this Period $0.00 $0.00
Amount Due $20,418.29 $20,418.29
OBLIGATION LINE ITEM - 0001AD Earnings $0.00 $0.00
TASK 3 O&M, THREE ADDITIONAL MONTHS Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 82JD94 Less other Deductions $0.00 $0.00
RAO2610-0&M Contract [132561] Retainage Refund $0.00 $0.00
Other Refund 50.00 $0.00
No Payment Due Liquidated damages this Period $0.00 $0.00
Amount Due $0.00 $0.00
OBLIGATION LINE ITEM -  0001AE Earnings $0.00 $0.00
TASK 4 - GROUNDWATER MONITORING PROGRAM Less Retained Percentage $0.00 $0.00
] )JED WORK ITEM 82JD94 Less other Deductions $0.00 $0.00
RAO2610-0&M Contract [132561] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
No Payment Due Liguidated damages this Period $0.00 $0.00
Amount Due $0.00 $0.00
OBLIGATION LINE ITEM-  0001AF Earnings $3,618.72 $3,618.72
TASK 6 PUMP REPLACEMENT Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 82JD94 Less other Deductions $0.00 $0.00
RAO2610-0&M Contract (132561} Retainage Refund $0.00 $0.00
Other Refund 50.00 $0.00
Payment Due Date 06/07/2007 Liquidated damages this Period $0.00 $0.00
Amount Due $3,618.72 $3,618.72

RMS FORM 93 SUPPLEMENT



PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation) | CONTRACT NO.
OBLIGATION ACCOUNT SUMMARY W912DQ-05-D~-0002

DBO1

Sheet 2 of 2

CONTRACTOR AND ADDRESS Conti Environmental
3001 South Clinton Ave South Plainfield, NJ 07080

PERIOD COVERED BY THIS ESTIMATE
FROM 01 Apr 2007 THRU 30 Apr 2007

OBLIGATION LINE ITEM / FUNDED WORK ITEM This Invoice All Invoices
OBLIGATION LINE ITEM -  0001AG Earnings $0.00 $1,140.28
TASK 7 - REPLACE PRESSURE TRANSDUCER Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 82JD94 Less other Deductions $0.00 $0.00
RAO2610-0&M Contract [132561] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
No Payment Due Liquidated damages this Period $0.00 $0.00
Amount Due $0.00 $1,140.28
TOTALS $48,370.62 $295,250.63

RMS FORM 93 SUPPLEMENT



PAYMENT ESTIMATE-CONTRACT PERFORMANCE

1. DATE

ENG FORM 93-E ELECTRONIC VERSION APPROVED BY HQUSACE 15 MAR 1987 8-May-2007
2. CONTRACTOR AND ADDRESS 3. CONTRACT NO. 4. DISTRICT
Conti Environment & Infrastructure, Inc. One Cragwood Road, South Plainfield, NJ 07080 W912DQ-05-D-0002/DB01 NEW ENGLAND

5. DESCRIPTION OF WORK
GCL Tie & Treating Superfund Site O&M, Sidney NY

6. APPROPRIATION AND PROJECT:
68X81450000000000252082JD94012068NA0G00

18-Oct-2007

7. REQUIRED COMPLETION DATE

8. LOCATION: 9. PERIOD COVERED BY THIS ESTIMATE 10. JOB ORDER NO. 11. VOUCHER NO.
Sidney, NY 1-Apr-07 THRU 30-Apr-07 DBO1 006
ITEM CONTRACT TOTAL TO DATE
NO DESCRIPTION QUANTITY AND UNIT UNIT PRICE AMOUNT QUANTITY AND UNIT AMOUNT
a b c d e f g
SECTION A - GENERAL REQUIREMENTS Ex. 4 - CBI
001 Task 1 - O&M for 6 months 10/17/06 - 4/16/07 $270,073.34
002 Task 2 - O&M for 3 months 4/17/07 - 7/16/07 $20,418.29
003 Task 3 - O&M for 3 months 7/17/07 - 10/16/07 $0.00
004 Task 5 - Regenerate GAC $0.00
005 Task 6 - Pump Replacement $3,618.72
006 Task 7 - Replace Pressure Transducer $1,140.28
007 Task 4 - Ground Water Sampling
. 1
] Total Sections A | § Ex. 4 - CBI ‘ $295,250.63
INCLUDES MODIFICATIONS THRU: !TOTAL EARNINGS
TOTAL CONTRACT $ Ex. 4 - CBI TO DATE $295,250.63
12. PRESENTED FOR PAYMENT: 14. A. PREVIOUS DEDUCTIONS OTHER THAN
PAYEE: Conti Environment & Infrastructure, inc. PER RETAINED PERCENTAGE (MINUS REFUNDS)*"* $0.00
One Cragwood Road CQ\.:\.\&\Q/\ B. PREVIOUS RETAINED PERCENTAGE $0.00
South Plainfield, NJ 07080 Chris London For Jeff Dulgarian, PM C. PREVIOUS PAYMENTS $246,880.01
DATE: 5/8/2007 TITLE D. PREVIOUS EARNINGS (A+B+C)
Cost Engineer $246,880.01
13. APPROVED FOR PAYMENT E. EARNINGS THIS PERIOD (TOTAL
I CERTIFY that | have checked the quantities covered by this bill or estimate: that the EARNINGS TO DATE MINUS D) $48,370.62
work was actually performed, that the quantities are correct and consistent with all pre- F. LESS RETAINED PERCENTAGE $0.00
vious computations as actually checked; that the quantities and amounts are wholly G. LESS DEDUCTIONS OTHER THAN RETAINED
consistent with the requirements of the contract or other instrument involved. PERCENTAGE FOR: $0.00
H. TOTAL DEDUCTIONS THIS PERIOD (F+G) $0.00
SIGNATURE TITLE DATE I. RETAINAGE REFUNDED THIS PERIOD $0.00
J. OTHER REFUNDS THIS PERIOD $0.00
K. TOTAL REFUNDS THIS PERIOD (1+J) 0.00
L. AMOUNT DUE CONTRACTOR (E-H+K) 48,370.62
CONTRACTING OFFICER APPROVAL (Signature) DATE 15. TOTALS TO DATE - ALL INVOICES:
RETAINED PERCENTAGE (B+F-I): $0.00{LIQUIDATED DAMAGES: 0.00
OTHER DEDUCTIONS (A+G-J): $0.00}PAID TO DATE (C+L): $295,250.63




Conti

CONTI ENVIRONMENT & INFRASTRUCTURE, INC.

To: US Army Corps of Engineers
New England District
696 Virginia Road
Concord, MA 01742-2751

Attn: Ms. Patricia Devine

Invoice #:
Invoice Date:
Work Period:

Contract #:

00006
8-May-07
4/1/07-4/30/07

W912DQ-05-D-0002, Delivery Order #DB01
GCL Tie & Treating Superfund Site O&M
Sidney, NY

INVOICE #06105-00006

Remit to:

Attention:
Phone:

Conti Environment & Infrastructure, Inc.
1 Cragwood Road

South Plainfield, NJ 07080

Wiillam Cassgerly, Controller
808-791-4804

Contract Amount: $521,090.17
BID Qry Qry $ $
iTEM DESCRIPTION QTY| UNIT UNIT PRICE EXTENSION THIS PERIOD TO-DATE THIS PERIOD TO-DATE
LUMP SUM BID - CBI
001 Task 1 - O&M for 6 months 10/15/06 - 4/14/07 Ex.4-C $24,333.61 $270,073.34
002 Task 2 - O&M for 3 months 4/15/07 - 7/14/07 $20,418.29 $20,418.29
003 Task 3 - O&M for 3 months 7/15/07 - 10/14/07 $0.00 $0.00
004 Task 5 - Regenerate GAC $0.00 $0.00
005 Task 6 - Pump Replacement $3,618.72 $3,618.72
006 Task 7 - Replace Pressure Transducer $0.00 $1,140.28
007 Task 4 - Ground Water Sampling $0.00 $0.00
$48,370.62 $295,250.63
TOTAL Bid and Task Order AMOUNT = Ex. 4 - CBI
TOTAL Bid and Task Order AMOUNT = $ AMOUNT DUE 48,370.62
I hereby certity, to the best of my knowledge and belief, that B
(1) The amounts requested are onty for the . i3 and conditions of the contract; USACE Approval
@ dus 10 lower-tier bean made, and i be proceeds of the Patricia Devine, Contracting Officer Rep.

and suppliers from previous payments receivid under the

by this cartifcason, i andth

of chapter 38 of Title 31, United Stales Code;

) Tniun«mﬂumpuummmmmwnmmmmmmMnmmnmnmnumuumhmmmmmw

conditions of the subcontract and
{4) This cortifcaton is not 10 be comtrued a1 fnal scceptance of subcontracior's performance.

OO

Chris London for Jeff Dulgarian, Project Manager

Name:

Title: Cost Engineer



DEPARIMENTOF THEARMY
NEW ENGLAND DISTRICT, CORPS OF ENGINEERS
696 VIRGINIA ROAD
CONCORD, MASSACHUSETTS 01742-2751

REPLY TO
ATTENTION OF

10, May, 2007

Construction/Operations Division
Westover Resident Office

570 Patriot Ave., Box 70
Chicopee, MA 01022-1634

Jeffrey J. Marsala

U.S. Environmental Protection Agency
Accounting Operations Office (M/S 002)
26 W. M.L. King Drive

Cincinnati, OH 45268-7002

Dear Mr. Marsala,

Enclosed please find invoice number 6 for contract W912DQ-05-D-0002 TO DBO01 in the
amount of $48,370.62 for processing in accordance with IAG DW96-942068-01.

If you have any questions regarding the invoice do not hesitate to contact me at 978-318-
8150.

Sincerely,

o S L

Raymond G. Goff
Contracting Officer’s Representative

As per the Prompt Payment Act this payment is due on May 22, 2007.




Report Date: 09/12/2012 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTYS)

Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96942098

Invoice No. 278382 4

Site/Project Site Name Amount

02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. ($48,370.62)
Project Officer Approval By: GOTTESMAN, JUSTIN
Total Invoice Amount: ($48,370.62)
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